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Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly OBG staff meeting at 8:00am.
- Prepared TSCe data collector for the survey on the W2E North Hinge K pipe beam.
- Made several iterations were made to set up the total station to enable sight of the points on the W2E
North Hinge K pipe beams due to many obstructions near this object such as elevator platform, handrails,
deadman, etc.
- Shot 4 points located the W2E North Hinge K pipe beam assembly using on the total station with ABF
surveyors and IPMC technician who was using a laser tracker. My results for the northings and eastings
were within 3mm of ABF surveyors and the values for the elevation was different by 5mm due to the fact
that different bench marks were used for the survey.
- Continued to prepare for upcoming survey tomorrow on the W2W Hinge K pipe beam assemblies.
- See Lalit's diary for ABFs labor, equipment, and operations at the W2 cap beam.
- See Bob Brignano's diary for ABFs labor, equipment, and operations in regards to the Hinge K pipe beam
assembly alignment.
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